
HUNTERS POINT NAVAL SHIPYARD DOCUMENT  TRACKING MATRIX
BCT January 26, 2012

Submittal Expected Date

Item Parcel Document Name Date for Comments Notes EPA DTSC
Water 
Board City of SF

Documents Historically  Reviewed

1 E-2 Final Proposed Plan (Public) 9/7/11 n/a
public 

comment 
11/21/2011 
(CDPH) 10/5/11

2 B
Draft Action Memorandum Removal of UST 
113 A, IR Site 42 9/12/11 10/12/11 10/17/11 9/29/11 10/13/11 9/29/11

3 C
Draft RU C2 Pre Remedial Action (RA) 
Initial Characterization Work Plan 9/23/11 10/26/11 10/26/11 10/19/11 10/26/11 10/26/11

4 B, C Final Survey Unit 186 Project Report 9/23/11 na

5 C
Draft Pre-RA Initial Characterization Work 
Plan (RU C1, RU C4, RU C5) 9/28/11 10/28/11 10/25/11 11/3/11 11/1/11 10/26/11

6 C Draft RU C5 GWTS Completion Report 10/11/11 11/11/11 11/9/11 11/10/11 11/10/11 11/9/11

7 G
Draft Survey Unit Project Report for Survey 
Unit 204 9/28/11 10/28/11

Agency Submittal of Comments
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Document Review Period Recently Completed

1 B,D-1, G
Final RCRA for Soil Hot Spot Location          
B, D-1,G 10/7/11 na

2 B
Draft Final Status Survey Report, 
Submarine Quay Wall 10/11/11 11/11/11 11/16/11 11/22/11 11/28/11

3 B Draft Rad RACR 10/21/11 11/21/11 11/16/11 11/22/11 11/28/11

4 C
Final Final Status Survey Results Building 
214 11/2/11 na

5 B,D-1,G
Draft Post Construction Summary Report 
Petroleum Hydrocarbon Corrective Action 11/2/11 12/2/11 12/16/11

6 E-2

Final Landfill Gas Monitoring Report, July-
September 2011, Post Removal Action 
Parcel E-2 Industrial Landfill 11/8/11 n/a

7 G Final Rad RACR 12/2/11 1/6/12 Concurrence 12/14/11 12/9/11

8 Basewide
Final Execution Plan, Revision 1, Basewide 
Execution Plan 12/20/11 n/a

January 26, 2012 Page 2 of 5



HUNTERS POINT NAVAL SHIPYARD DOCUMENT  TRACKING MATRIX
BCT January 26, 2012

Submittal Expected Date
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Water 
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Agency Submittal of Comments

Documents Currently Under Review

1 E
Draft Final Parcel E  FS Radiological 
Addendum 11/17/11 2/15/12 1/13/12 1/6/2012

2 G

Final Survey Unit 204 Project Report, 
Parcel G Sanitary Sewer and Storm Drain 
Removal Project 11/18/11 n/a

3 UC-3 Draft Rad RACR 11/18/11 12/19/11 12/21/11 12/19/11

4 E-2
Draft SAP, Interim Monitoring and 
Maintenance for Landfill Gas Control Syst. 11/21/11 12/21/11 1/13/12 1/23/12 1/20/2012

5 D-2
Final Radiological Removal Action 
Completion Report, Revision 2 12/16/11 1/13/12 Concurrence 1/13/2012

6 E

Draft Final Status Survey Results, IR-04 
Former Scrap Yard Site and Former 
Building 807 Site 12/21/11 1/20/12 1/20/12

7 B

Draft Petroleum Hydrocarbon Corrective 
Action, Quarterly Monitoring Report, 
Second Quarter 2011 12/23/11 1/24/12

8 E-2 Draft Action Memo, TCRA for Shipshielding 12/29/11 2/13/12
9 B Draft RACR for IR 7 and 18 1/6/12 2/21/12
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Documents for Upcoming Review (next 3 months)

1 E-2
Draft TCRA Work Plan for Shipshielding 
Area 1/27/12

30 days from 
submittal date

Date 
Tentative

2 B Final Rad RACR 1/31/12 concurrence
Date 

Tentative

3 C
Final Pre_RA Initial Characterization Work 
Plan RU-C1, RU-C4, RU-C5 2/6/12 n/a

Date 
Tentative

4 C Final RU_C2 Pre RA Work Plan 2/6/12 n/a
Date 

Tentative

5 E
Draft Work Plan Addendum to the Parcel E  
Groundwater Treatability Study 2/7/12

30 days from 
submittal date

Date 
Tentative

6 C Final RU_C5 GWTS Completion Report 2/9/12 n/a
Date 

Tentative

7 E
Draft  Parcel E Soil Excavation 
Characterization Work Plan 2/10/12

30 days from 
submittal date

Date 
Tentative

8 F Draft Pier Demolition RACR 2/13/12
30 days from 
submittal date

Date 
Tentative8 F Draft Pier Demolition RACR 2/13/12 submittal date Tentative

9 UC-1,2 Draft Remedial Action Work Plan 2/14/12
30 days from 
submittal date

Date 
Tentative

10 B Final RACR for IR 7 and 18 3/9/12 n/a
Date 

Tentative

11 E-2 Draft Parcel E-2 ROD 3/14/12
30 days from 
submittal date

Date 
Tentative

12 E
Draft Final Work Plan Addendum to the 
Parcel E  Groundwater Treatability Study 3/19/12

15 days from 
submittal date

Date 
Tentative

13 F
Draft Radiological Data Gaps Investigation 
Tech Memo #1 3/27/12

30 days from 
submittal date

Date 
Tentative

14 E
Draft  Final Parcel E Soil Excavation 
Characterization Work Plan 3/29/12

15 days from 
submittal date

Date 
Tentative
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15 C,E Draft Soil Vapor Sampling Work Plan 3/30/12
30 days from 
submittal date

Date 
Tentative

16 E-2 Final Action Memo, TCRA for Shipshielding 4/2/12 n/a
Date 

Tentative

17 E-2
Final TCRA Work Plan for Shipshielding 
Area 4/10/12 n/a

Date 
Tentative

18 E
Final Parcel E Soil Excavation 
Characterization Work Plan 4/13/12 n/a

Date 
Tentative

19
B,D-1,G,    

UC-2
Revised Draft Soil Vapor Investigation 
Tech Memo 4/13/12

30 days from 
submittal date

Date 
Tentative

20 E
Final Work Plan Addendum to the Parcel E  
Groundwater Treatability Study 4/24/12 n/a

Date 
Tentative

* Comments deferred to other agency PCB Polychlorinated biphenyl
CAP Corrective Action Plan ROD Record of decision
CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC                Response to comment
EPA U.S. Environmental Protection Agency SF                 San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH     Total petroleum hydrocarbon
FS Feasibility study Water Board San Francisco Bay Regional Water Quality Control BoardFS Feasibility study Water Board  San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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